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Capital Projects   
March  2015  

     
 
 

 
 
 
 
 
 
 
 
 
 

    PROJECT Poplar Road Safety Improvements - Phases I & 2 

Description 
Safety improvements on Poplar Road north between Warrenton Road (US-17) and Kellogg Mill Road.  Phase 2 
is a 2008 Transportation Bond Referendum Project. 

Budget Amount $4,400,000 

Projected 
Completion Date  

  October 2016  

Recent Activity 
The Board awarded the construction and construction engineering contracts for Phases I and II.  Construction 
will begin this Spring. 

PROJECT Mountain View Road Safety Improvements - Phase II - Extension  

Description From Rose Hill Farm Drive (SR-1245) to the intersection of Pickett Lane - Project Length = 0.6 Miles. 

Budget Amount $2,650,000 

Projected 
Completion Date 

March 2016 

Recent Activity Construction began including erosion control installation and initial site clearing activities. 

PROJECT   Wayfinding Signs System - Phase II   

Description 
Working with Economic Development to place trailblazer signs throughout the County.  Installation of gateway 
signs is complete. 

Budget Amount @ $296,000 for Engineering 

Projected 
Completion Date 

October 2015 

Recent Activity VDOT permits to install signs are under review.  Bids will go before the Board for consideration this Spring.  

PROJECT Belmont-Ferry Farm Trail Section 4 

Description Trail from Pratt Park to SR-3 at Chatham Bridge.  

Budget Amount Estimated at $390,000 

Projected  
Completion Date 

December 2016 

Recent Activity County held a public hearing on March 9th.  
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PROJECT Embrey Mill Park & Jeff Rouse Swim and Sport Center   

Description 

Embrey Mill Park, a 2009 Parks and Recreation Bond Referendum project, a multi-field, rectangular athletic 
field complex and the Jeff Rouse Swim and Sport Center, an indoor recreation facility.  76,000 square feet, 
three pools, one is 50 Meters X 25 Yards to accommodate high level championship swim meets, space for 
fitness equipment, aerobics, spinning, 2 basketball courts and classrooms. 

Budget Amount $26,100,000  

Projected 
Completion Date 

November 2015 

Recent Activity 
Phase 1 of the project site is complete.  Contracts are being processed.  NTP was issued March 2nd.  
Mobilization will occur in late March / early April.  A public hearing will be held on March 17th for a lease of the 
indoor center.    

PROJECT Woodstream Trail to Smith Lake Park 

Description Construction of Trail from Woodstream Community to Smith Lake Park. 

Budget $685,000 

Projected 
Completion Date  

September 2015 

Recent Activity 
Infrastructure plans have been approved.  The Board approved the construction contract award at its February 
24th meeting.  Staff is working on the contracts.  

2008 Transportation Bond Referendum Projects Underway Below - February  2015 

PROJECT Mountain View Road Safety Improvements - Phase I 

Description 
From 0.25 miles west of Joshua Road (SR-643) to Rose Hill Farm Drive (SR-1245) - Project Length = 1.3 
Miles. 

Budget Amount $7,550,000 

Projected 
Completion Date  

December 2015 

Recent Activity Construction continues, including installation of waterlines and driveway culverts.  

PROJECT Brooke Road Safety Improvements 

Description Safety improvements on Brooke Road between Eskimo Hill Road and Stagecoach Road. 

Budget Amount $6,500,000 

Projected 
Completion Date  

June 2016 

Recent Activity 
Property acquisition efforts continue.  County staff attended a meeting organized by the Northern Virginia 
Conservation Trust to discuss the project with affected property owners.  

PROJECT Poplar Road & Mountain View Road Intersection Safety Improvements Design - Phase III 

Description 
 

From the intersection of Poplar Road and Mountain View Road 0.09 miles north and 0.27 miles south along 
Poplar Road and 0.1 miles east along Mountain View Road - Project Length = 0.46 Miles. 

Budget Amount $1,500,000 

Projected 
Completion Date  

October 2016 

Recent Activity Right-of-way plans are approved by VDOT and property acquisition efforts have commenced. 
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PROJECT Truslow Road Reconstruction 

Description 

Public-Private Transportation Act (PPTA) and 2008 Transportation Bond Referendum project. 
Improvements are between Berea Church Road (SR-654) and Plantation Drive (SR-1706). A new roadway 
alignment will be constructed approximately 200’ south of existing Truslow Road in order to eliminate the 
sharp curves and avoid residential relocations. 

Budget Amount $6,267,056 

Projected 
Completion Date 

January 2016 

Recent Activity Right-of-Way acquisition for all impacted properties has commenced. 

                                 

 

PROJECT Garrisonville Road Widening 

Description 

Public-Private Transportation Act (PPTA) and 2008 Transportation Bond Referendum project.  Garrisonville 
Road (SR-610) from Onville Road (SR-641) to Eustace Road (SR-751).  Improve this link to a six-lane wide 
road.  A 5’ wide sidewalk on each side of the road to provide safe pedestrian accommodations - Project Length 
@ 1.0 Miles.   

Budget Amount $13,765,478 

Recent Activity Right-of-way plan review continuing with VDOT. 


